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Overview

• Proposal Preparation

• Managing Subcontracts

• Closeout

• Problem Areas



Proposal Preparation
• Collecting Required Forms and Back-up

• Find your “counterpart” ASAP (deadline 1 week ahead)

• Provide the BAA

• Provide as much detail as possible to aid them in 

completing the Forms 

• Look for accurate cost data in their budget (subtotals, IDC)

• For profit companies may not disclose detailed budget



Proposal Preparation
• Additional BAA Subaward Requirements

• Technical Data with Limited Rights

• SETA affirmation – Systems, Engineering and Technical 

Assistance

• Small Business Subcontracting Plan ($750k – Contracts)



Managing The Subaward
• GUS Liens and Control Number

• One Lien for first $25,000 with 7305 Object Code

• Balance create a Lien with 7300 Object Code

• Consider a Separate Project Code for tracking the 
Subcontracts



Managing The Subaward
• Invoices are sent (via e-mail) to Dept Contact  

• Departmental Review is done first in support of review by the PI.

• Compare to original budget (equip., travel, etc.) are expenses 
allocable, allowable, reasonable ?  

• Request Cost share expenditures if applicable
• Check cumulative totals and period of performance
• Check spend rate and consistent (monthly) billing
• PI approval retained in the Dept – Subaward Cert.
• Dept … “Approved for Payment” with Account String











Managing The Subaward

• MCA Awards

• Spend rate … 

• Contact: Heather Schonenbach in EMF Accounting



Managing The Subaward

• Administrative Issues:  

• Prior Approvals and NCEs

• Facilitate representing the Subaward’s needs 
to the Prime Agency



Closeout

• Check spend rate 60-90 days prior to the period end date.  Is 
a NCE needed ? Can any unused funds be utilized at UCSB ?

• Deobligation of unused funds and lien adjustment

• Follow up to request the Sub’s reports and Final Invoice (start 
at project end date).

• Typical Elements:  DD882 Patent Form, Final Property Report, 
Final Technical Report





When Problems Arise

• Spending rate is low

• PI is not satisfied with performance

• Close out information is not provided in a timely manner

Please feel free to contact me with questions !
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